CLIENT ONBOARDING & SETUP ROADMAP

Amma Alochana Trading Academy

Step-by-Step Requirements to Launch the Lead Generation & Automated Webinar Funnel

PREPARED FOR	ENGAGEMENT	TIMELINE	OBJECTIVE
Amma Alochana (Vara Prasad)	**Webinar Funnel & Paid Ads**	**7-Day Fast-Track Sprint**	**Registrations & Live Joins**

Execution Philosophy: 3 Progressive Phases

To ensure an efficient, error-free launch, we execute the onboarding across 3 structured phases. Phase 1 sets up your accounts and tools, Phase 2 gathers your content and event link, and Phase 3 integrates the system and launches the campaigns.

Phase 1: Foundation & Account Setup (Technical Prerequisites)

All accounts, domains, and ad tools are set up directly in your name so that you maintain 100% ownership and direct billing control.

Item & Purpose	Exact Action Required	Owner	Status
1. Dedicated Gmail Account Centralizes Google Ads, YouTube, Tag Manager & drive assets cleanly.	Create dedicated Gmail (e.g. ammaalochana.ads@gmail.com) and share temporary access/2FA with our team.	**Client**	[ ] Pending
2. Domain Purchase Hosts the landing page with SSL, builds trust, and verifies Meta domain.	Purchase clean domain (e.g. ammaalochana.com) via GoDaddy/Hostinger, or provide DNS access to map webinar subdomain.	**Client**	[ ] Pending
3. CRM for Automation Core engine: captures leads, sends WhatsApp/Email alerts, hosts page.	Subscribe to GoHighLevel (recommended for native WhatsApp Cloud API) or Systeme.io and invite our email as Admin.	**Client**	[ ] Pending
4. Meta Ads & Social Access Required to run paid ads from Vara Prasad's verified profile (@varaprasad_46).	Grant Partner/Admin access to FB Page, linked IG, Ad Account (with active card for ■30,000 budget), and WhatsApp Business number.	**Client**	[ ] Pending

Phase 2: Content Creation & Webinar Configuration

While accounts are verified, we produce creative scripts and establish the live event schedule.

Item & Purpose	Exact Action Required	Owner	Status
1. Video Shooting (Telugu) Authentic 9:16 vertical video builds trust & gives lowest CPL.	We provide 2-3 structured Telugu video scripts + camera instructions. Client records 2-3 raw video takes on smartphone and uploads raw files to Google Drive.	**Joint Role**	[ ] Pending
2. Zoom Webinar Schedule Required to program calendar links and WhatsApp countdowns.	Provide recurring Zoom link, meeting passcode, confirmed date & time (e.g. Sunday 7:30 PM IST). Must support 100+ attendees without cutoffs.	**Client**	[ ] Pending
3. Brand Assets & Photos Used for registration page hero section and static ads.	Upload 3-5 high-resolution headshots of Vara Prasad + academy logo (transparent PNG) to shared Google Drive.	**Client**	[ ] Pending

Phase 3: Integration, Testing & Campaign Launch (Agency Role)

Our team completes the end-to-end buildout, verifies every automation link, and switches campaigns live.

Workflow Step	Implementation Details	Status

Step 1: Domain & Landing Page	Connect custom domain with SSL to CRM; construct high-converting Telugu/English registration page optimized for mobile loading speed (<2s).	[ ] Planned
Step 2: 1-Click Calendar Sync	Configure Google Calendar and Apple iCal links inside registration confirmation to lock high attendance rate.	[ ] Planned
Step 3: WhatsApp & Email Automation	Configure instant confirmation dispatch, plus automated Day-of reminders (10:00 AM, 5:30 PM, 7:15 PM) and Zoom direct links.	[ ] Planned
Step 4: Video Editing & Subtitles	Edit raw footage into engaging 9:16 vertical ads with animated Telugu/English captions, hooks, and SEBI educational disclaimers.	[ ] Planned
Step 5: Pixel & Conversion Tracking	Set up Meta Pixel & Google Ads Conversion tracking on form submission triggers for accurate algorithmic bidding.	[ ] Planned
Step 6: Live Sandbox Test Run	Submit live test lead: verify instant CRM lead capture, WhatsApp arrival, calendar sync, and Zoom link accuracy.	[ ] Planned
Step 7: Official Campaign Launch	Review setup with client and switch ad sets from PAUSED to ACTIVE. Begin daily pacing and CPL monitoring.	[ ] Planned